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% Our latest Operable Unit 1 (881 Hillside) request for extension has been granted

JLBIG, J.G. by the Environmental Protection Agency (EPA) and the Colorado Department

ﬁOlT"E:?-JmEsLLr& 'KAJ' of Public Health and Environment (CDPHE). Rather, the EPA and CDPHE

TACKSONDT granted a 15 working day extension.

ELL RE,

WESTER, AW, As aresult of the 15 day extension, the current Interagency Agreement

MR GE. enforceable dates are as follows:

AcDONALD, M:M.

1cGOVERN, L.J. il .

e b Milestone rrent Mileston

T CRTATE Final Corrective Measure Study/Feasibility Study ~ February 13, 1995

QTIER.GL. Draft Proposed Plan (PP) February 13, 1995

CHRADER. DG Final PP May 18, 1995

CHUBERT AL Draft Responsiveness Summary (RS) September 19, 1995

CHWARTZ, JK Final RS December 22, 1995

%&Cg g H Draft Corrective Action Decision/Record of

QORHEIS, G.M ~ Decision (CAD/ROD) December 22 1995

Final CAD/ROD March 29, 1996
Kuperr M Corrective Design/Remedial Design Work Plan March 29, 1996
PRimMARSE A

If you have any questions, please contact me at extension 7199.

DAl R Grane
Scott R. Grace

Project Manager for Operable Unit 1
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